STIP Projects for Agencies in
SAN BENITO COUNTY

Deadlines
Project Construction
General Project Information Develop.
Project Amt. Award | Complete Final
YR Agency PPNO Project | Number Phase 1000's FY Prog | Allocated | Awarded |Completed Allocate Expend | Contract Const. Invoice
Hwy Class 2 |RPSR2SLE
08 SBT COG 9380 Bike Lanes |5943 (051) Const. 416 TE 11 07/01/10 | 10/25/2011 10/25/2014
PPM12-
12 SBT COG 2043 PPM12 |6060(065) Const. 100 SOF 12 07/01/12 6/30/2014
PPM13- SB 184
12 SBTCOG 2043 PPM13  |6060() Const. 45 SOF 13 7/1/12 6/30/2015
PPM14-
12 SBTCOG 2340 PPM14  |6060() Const. 45 SOF 14 06/30/14
PPM15-
12 SBTCOG 2043 PPM15  [6060() Const. 45 SOF 15 06/30/15
PPM16-
12 SBTCOG 2043 PPM16 [6060() Const. 45 SOF 16 06/30/16
PPM17-
12 SBTCOG 2043 PPM17 |6060(0) Const. 66 SOF 17 0701/11 06/30/17
Projects No Longer Being Tracke
San Benito Hollister Rte [ HP21L-6060 Due
04 Co. 0002V 25 Bypass (028) Const. 7000 SOF 07 07/20/06 04/26/07 04/26/10 10/26/10
PPM10- sent
99 SBT COG 2043 PPM10 | 6060 (059) Const. 100 SOF 10 08/13/09 06/30/12 02/03/10
4th St.
San Juan Rehab storm| RPL 5103 Due
02 Bautista 1838 drain (002) Const. 750 SOF 08 06/26/08 10/15/08 05/18/10 10/15/11 10/26/10
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